COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2017

ESTI MATE SUMVARY 19:51: 22
CONTI D C21174 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21174-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 32.0 DAYS TI VE ALLOW 75 WORK DAYS
SH 7 FROM US 287 TO 75TH STREET PERCENT TIME:  42.67 ORI G TI VE ALLOW 75 WORK DAYS
PROJECT NO STA0072- 019
SH 7 ADAPTI VE SI GNALS & FI BER
NAME OF ROAD:
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PER OD ENDI NG 09/ 30/ 2017 DATE TI ME STARTED 08/ 07/ 2017
5400 M. Meeker Rd. DATE LET 06/ 22/ 2017 DATE WORK BEGAN 08/ 07/ 2017
Suite A DATE AWARDED 07/ 11/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 26/ 2017 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/ 07/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,127, 741. 74 PARTI Ol PATI NG $ 441,797.70 $ 267, 074. 39
AWARD PRQJECT AMT: $ 1,039, 500.00 NON-PARTICl PATI NG 0.00 0.00
PERCENT COVPLETE: 39.18% TOTAL EARNI NGS 441,797. 70 267,074. 39
FUNDS AVAI LABLE: $ 685, 944. 04 STOCKPI LED MATERI ALS 156, 394. 72 96, 333. 35
GROSS EARNI NGS 598, 192. 42 363, 407. 74
TOTAL CLAI VB $ 0.00 RETAI NAGE -11, 953. 59 -7,777.07
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 586, 238. 83 355, 630. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 586, 238. 83 355, 630. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 355, 630. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Q21174

PCN: 21174-BI D

PRQJECT: STA0072-019

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00700

Renoval of Light Standard

0010 202-00828

0015 202-00888

0020 203-01597

*Pot hol i ng

0025 208-00012

*Erosion Log Type 1 (9 Inch)

0030 208-00035

*Aggr egat e Bag

0035 208-00045

Concrete Washout Structure

0040 208-00103

0045 208-00105

0050 208-00106

Sweepi ng (Sedi nent Renoval)

0055 212-00006  *Seeding (Native)

Renoval of Traffic Signal Equi pnent

Renoval of Video Detection System

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
717. 00000
1. 000
LS
1, 650. 00000
8. 000
EACH
230. 00000
250. 000
HOUR
168. 00000
2,080. 000
LF
3. 10000
96. 000
LF
6. 70000
2.000
EACH
262. 00000
40. 000
HOUR
32. 00000
10. 000
HOUR
48. 00000
80. 000
HOUR
63. 00000
0. 290
ACRE

2, 258. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

92. 000
150. 500
242.500

978. 000
481. 000
1, 459. 000

80. 000
16. 000
96. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 11/ 2017

19: 51: 22
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
25, 284. 00
40, 740. 00
1,491. 10
4,522.90
107. 20
643. 20
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21174-BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: STA0072- 019 ESTI MATE NO. 0002 19: 51: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioni ng 0.290 0. 000
ACRE 0. 000 0. 00
5, 400. 00000 0. 000 0.00
0065 213-00003 *Mil ching (Wed Free) 0.290 0. 000
ACRE 0. 000 0. 00
2, 233. 00000 0. 000 0.00
0070 213-00061 *Mil ch Tacki fier 58. 000 0. 000
LB 0. 000 0. 00
5. 58000 0. 000 0.00
0075 604- 39050 Manhol e (Traffic Managenment System) 4.000 2.000
EACH 1.000 4,824.00
4,824. 00000 3.000 14,472.00
0075 MATERI AL ALLOMANCE Manhhol e TVB 2.000
EACH -1.000 -2,586.75
2, 586. 75000 1. 000 2,586.75
0080 607-11525 *Fence (Plastic) 1, 118. 000 1, 043. 000
LF 75. 000 302. 25
4. 03000 1, 118. 000 4,505. 54
0085 612-00260 Location Marker (Fiber Optic)(Done) 53. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0.00
0085 MATERI AL ALLOMNCE Location Marker (Fiber Optic) (Dore) 53. 000
EACH -53. 000 -1,212.64
22.88000 0. 000 0.00
0085 MATERI AL ALLOMNCE Location Marker (Fiber Optic) (Done) 0. 000
EACH 53. 000 1,212.64
22.88000 53. 000 1,212.64
0090 613-00206 *2 Inch Electrical Conduit (Bored) 55, 160. 000 10, 654. 000
LF 20, 962. 000 162, 874. 74
7.77000 31, 616. 000 245, 656. 32
0090 MATERI AL ALLOMANCE 2 Inch Electrical Conduit (Bored) 44, 505. 995
LF - 20, 961. 994 - 16, 993. 05
0. 81066 23, 544. 001 19, 086. 18



CONTI D C21174 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21174-BID ESTI MATE RUN 10/ 11/ 2017
PRQJECT: STA0072- 019 ESTI MATE NO 0002 19: 51: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 613-01200 2 Inch Eectrical Conduit (Plastic) 456. 000 286. 000
LF 170. 000 2, 040. 00
12. 00000 456. 000 5,472.00
0100 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 361. 00000 0. 000 0. 00
0100 MATERI AL ALLOMANCE Type Four Pull Box 2.000
EACH 0. 000 0. 00
875. 00000 2.000 1, 750. 00
0105 613-07005 Type Five Pull Box 22.000 3. 000
EACH 9. 000 13, 500. 00
1, 500. 00000 12. 000 18, 000. 00
0105 MATERI AL ALLOMANCE Type Five Pull Box 19. 000
EACH -9. 000 -7,506. 00
834. 00000 10. 000 8, 340. 00
0110 614-70024 1310nm SFP Optic Mdul e 8. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0115 614-70028 CWDM SFP Optic Modul e 2.000 0. 000
EACH 0. 000 0. 00
722. 00000 0. 000 0. 00
0120 614-70030 *Optical Attenuator 10. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0125 614-72885 Traffic Signal Vehicle Detector (Special) 16. 000 0. 000
EACH 0. 000 0. 00
7,707. 00000 0. 000 0. 00
0125 MATERI AL ALLOMNCE Traffic Signal Vehicle Detector 0. 000
(Speci al)
EACH 16. 000 90, 400. 00
5, 650. 00000 16. 000 90, 400. 00
0130 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 2, 215. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00



CONTI D: C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21174-BID ESTI MATE RUN
PRQIECT: STA0072- 019 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0130 MATERI AL ALLOMANCE Fi ber Optic Cale (Single Mde) (12 0. 000
Fi ber
) LF 2, 500. 000 625. 00
0. 25000 2, 500. 000 625. 00
0135 614-87015 *Buf fer Tube Fan Qut Kit 5. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0140 614-87024 *Fi ber Optic Term nation Panel 5. 000 0. 000
EACH 0. 000 0. 00
879. 00000 0. 000 0. 00
0140 MATERI AL ALLOMANCE Fi ber Optic Term nation Panel 0. 000
Fi ber
) EACH 5. 000 1,353.75
270. 75000 5. 000 1,353.75
0145 614- 87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 366. 00000 0. 000 0. 00
0150 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 27, 990. 000 0. 000
LF 0. 000 0. 00
2.34000 0. 000 0. 00
0150 MATERI AL ALLOMANCE Fi ber Optic Cable (Single Mde) (96 0. 000
St rands)
LF 30, 000. 000 31, 040. 40
1.03468 30, 000. 000 31, 040. 40
0155 614- 87692 *Ethernet Switch Type I1I 5. 000 0. 000
EACH 0. 000 0. 00
2, 938. 00000 0. 000 0. 00
0160 622-00850 Trailer Sanitary Station 1. 000 1. 000
EACH 0. 000 0. 00
886. 00000 1. 000 886. 00
0165 625-00001 *Construction Surveying (Hourly) 80. 000 8. 000
HOUR 0. 000 0. 00
175. 00000 8. 000 1, 400. 00
0170 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 7,101. 22
71, 012. 17000 0. 600 42,607. 30



CONTI D C21174 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21174-BID ESTI MATE RUN 10/ 11/ 2017
PRQJECT: STA0072- 019 ESTI MATE NO 0002 19:51: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 150
LS 0. 300 2,405. 10
8,017. 00000 0. 450 3, 607. 65
0180 630-00000 *Fl aggi ng 1, 180. 000 0. 000
HOUR 29. 500 691. 78
23. 45000 29. 500 691.78
0185 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
112. 00000 0. 000 0. 00
0190 630-00012 *Traffic Control Managenent 75. 000 15. 000
DAY 17. 000 10, 914. 00
642. 00000 32. 000 20, 544. 00
0195 630-80305 Fl aggi ng Station Light 2.000 0. 000
EACH 0. 000 0. 00
2,122. 00000 0. 000 0. 00
0200 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0205 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 0. 500
EACH 0. 000 0. 00
62. 00000 0. 500 31. 00
0210 630- 80342 *Construction Traffic Sign (Panel Size B) 35. 000 4. 500
EACH 13. 000 2,977.00
229. 00000 17.500 4,007. 50
0215 630-80343 *Construction Traffic Sign (Panel Size C 2.000 0. 000
EACH 0. 000 0. 00
229. 00000 0. 000 0. 00
0220 630-80350 *Vertical Panel 50. 000 10. 000
EACH 0. 000 0. 00
40. 00000 10. 000 400. 00
0225 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 7,034.00
7,034. 00000 1. 000 7,034.00



CONTI D C21174 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 21174-BID ESTI MATE RUN 10/ 11/ 2017
PRQIECT: STA0072- 019 ESTI MATE NO 0002 19: 51: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1,117. 00000 0. 500 558. 50
0235 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0240 630-80380 *Traffic Cone 100. 000 35. 000
EACH 0. 000 0. 00
14. 00000 35. 000 490. 00
0245 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 500 25,528. 00
51, 056. 00000 0. 500 25,528. 00
0250 700- 70010 F/ A M nor Contract Revisions 71, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,127,741.74 % 363,407.74 $ 598, 192. 41
PRQIECT TOTAL CURRENT AMI $ 1,127,741.74 % 363,407.74 $ 598, 192. 41




